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Task                         
(Reasonable consolidation of 

tasks is encouraged and no more 
than 40 tasks may be included in 

the Budget Form) Deliverable(s)

Entity 
Performing 

Task

CCHE 
Share of 
Task's 
Cost

Grantee's 
Share of 
Task's 
Cost

Source of 
Funding 

for 
Grantee's 

Match 
Share

Task 
Start 
Date

Task 
Completion 

Date
Section I:  PreDevelopment Costs

1. N/A -$              -$              
Section I Subtotal -$              -$              

Section II: Building and Facility Costs
1 Interior Finishes - Floors, 
Walls, Ceilings, Doors & 
Windows

Concrete, rough carpentry, 
drywall, roof, insulation, sealing, 
walls, flooring, ceiling, windows, 
doors & basement, and tile.

Terra Nova      
(Sarco, Galleria 
Tile and Deco 
Tile)

170,695$  108,205$    Local 
Redevelop

ment 

 4/1/11    
2/1/2011 

 8/4/11   
3/22/12 

2 Interior Finishes -Millwork, 
Builtins and Special Features 
and Special Finishes

Light rail, metal, handrail, 
millwork, metail light rail, wood 
paneling (brick veneer), curved 
glass at counter, bar top, toilet 
accessories & vanities, wall 
coverings & hangings, painting 
faux CMU wall, Barbie display 
case, bench seat, bollards & 
chain for exterior seating, and 
custom signage.

Terra Nova & 
Custom 
Signage        
(Sarco and 
PDX 
Productions)

122,167$  152,326$    Local 
Redevelop

ment 

 4/1/11    
2/1/2011 

 8/4/11   
3/22/12 

3 Interior Finishes - 
Mechanical, Electrical, 
Plumbing & Fire Alarm/Exiting

Fire protection, heating & 
cooling, plumbing, electrical, 
and lighting.

Terra Nova        
(Sarco, Bay 
Lighting & 
Design and Bay 
Alarm)

112,670$  326,076$    Local 
Redevelop

ment 

 4/1/11    
2/1/2011 

 8/4/11   
3/22/12 

4 Interior Finishes - Contractor 
Administration, Overhead & 
Profit for 1 - 3 above

General conditions, clean up, 
demolition, knox box 
(emergency access), overhead 
& profit, business tax, and 
insurance.

Terra Nova    
(Sarco)

69,187$    94,671$      Local 
Redevelop

ment 

 4/1/11    
2/1/2011 

 8/4/11   
3/22/12 
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5 Interior Finishes - Permits, 
Architecture & Engineering for 
1 - 3 above

Permits, architecture and 
engineering.

ECON Energy, 
Gregory Paul 
Wallace, 
Architectural 
Dimensions & 
Local Produce 
Design  (City of 
Oakland, 
Alameda 
County and 
archsign 
Architecture)

25,282$    67,672$      Local 
Redevelop

ment 

 4/1/11     
10/1/10 

 8/15/11    
12/31/11 

-$              -$              
-$              -$              

Section II Subtotal 500,000$  748,949$   
Section III: Interpretive Exhibit/Capital Asset Costs

1. N/A -$              -$              
Section III Subtotal -$              -$              

Subtotal Direct Costs 500,000$  748,949$   

Section IV: Contingency Costs (cannot exceed 10% of CCHE-Funded Direct Costs)
Maximum Request for 
Contingency Costs Equals

 $                                 50,000.0 -$              -$              

Section V:  Indirect/Admin. Costs (cannot exceed 10% of CCHE-Funded Direct Costs)
Maximum Request for 
Indirect/Admin. Costs Equals

 $                                 50,000.0 -$              -$              

Section VI:  TOTAL PROJECT COST: 500,000$  748,949$   
Matching Funds Requirement Check at 60% of CCHE Contribution 149.79% Must be 60% or higher unless match

reduction requested.
CCHE Funding Level Request:  Cannot be below $100K or over $500K
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